

AMICA_E Timetable of activities and interventions - Months 19 - 36

Note

- = Project development activities (ELENA facility)
- = Investment programme implementazion activities

Second Year - Second Half						Third Year											
Month n° 19	Month n° 20	Month n° 21	Month n° 22	Month n° 23	Month n° 24	Month n° 25	Month n° 26	Month n° 27	Month n° 28	Month n° 29	Month n° 30	Month n° 31	Month n° 32	Month n° 33	Month n° 34	Month n° 35	Month n° 36
Buildings and P.L. projects implementation by ESCOs (prosecution)																	
Monitoring				Monitoring								Information and meetings					
Buildings and P.L. projects implementation by awarded ESCo(s)																	
			Monitoring						Monitoring			Information and meetings					
Main tender for ESCo(s) selection (prosecution)																	
				Contracting		Building and P.L.projects implementation by awarded ESCo(s)											
												Monitoring					
												Monitoring					
												Information a					